



Forschungszentrum Jülich
in der Helmholtz-Gemeinschaft



TAG - Tracking

Panda-Meeting, GSI, 11-Dec-2006

TAG Tracking

***Fabian Hügging, IKP 1,
Forschungszentrum Jülich***

Status

- Definition of benchmark channels Done
- Discussions on requirements and simulation questions for each sub-detector
 - MVD Done
 - MDC Done
 - STT ?
 - TPC Jan/Feb 2007
- Design choices, definition and procedure.
 - MDC design1, MDC design2 or Straws Done
 - TPC – STT still to be done
- Towards a TDR started



Next steps

- Finish round of requirements/simulation questions
→ Feb 2007
- Discuss business of design choices, esp. the TPC - STT question to come up with a feasible concept/timeline !
→ March/April 2007
- Define and fix timeframe for TDR preparation(s)
→ March 2007

Preparation of a concluding document of our work:

- it this necessary or will collection of collection of the stuff at the Wiki page do the job?
- if we decide to prepare such a document additional 2 month are needed, i.e. June 2007.