
ID Task Name

1 Target Spectrometer

2 Coil & Cryostat Construction

36 Instrumented Flux Return Construction

37 Define specifications

38 Finalise design of segmented barrel yoke

39 Detail holding structure for barrel

40 Finalise design of segmented doors

41 Detail mounting and rails for doors

42 Design railing system for whole solenoid

43 Approve design for tender

44 Tender

45 Detailed technical discussions with potential

46 Call for tenders

47 Choice of manufacturer

48 Placement of order

49 Procurement and QA

50 Finalise design at company

51 Approve design

52 Blueprints and tooling

53 Iron procurement

54 Barrel yoke construction

55 Approve barrel yoke

56 Door construction

57 Approve doors

58 Construction of railings and suspensions

59 Approve railings and suspensions

60 Assembly of barrel yoke and doors

61 Tests at company

62 Approve instrumented flux return

63 Transport to FAIR

64 Approve delivery

65 Slow Control Systems

66 Design, procurement and tests

67 Full test of system

68 Transport of components to Darmstadt

69 Assembly at experimental site

70 Commissioning

71 Slow control ready for operation

72 Set-up at FAIR

73 Assembly and alignment at experimental site

74 Commissioning and testing

75 Approve solenoid after testing on site

76 Field mapping

77 Magnet ready for detector installation

78 Installation of detector supports

79 Installation of detectors

80 Target Spectrometer ready for beam

81 Forward Spectrometer

125 Interspectrometer Muon Filter
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