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Ongoing studies Ongoing studies

Ray-trace calculations & simulations Ray-trace calculations & simulations
Mounting procedures Mounting procedures

External input External input

Detector interfaces Detector interfaces

Decision on Solenoid coil design Decision on Solenoid coil design
Detailed construction & assembly plans Detailed construction & assembly plans
Final design (incl. all detector interfaces) Final design (incl. all detector interfaces)

Negotiations and ordering process Negotiations and ordering process

Call for tenders Call for tenders
Choice of manufacturer(s) Choice of manufacturer(s)
Placement of order(s) Placement of order(s)

Construction at company Construction at company
Blueprints, tooling, etc. Blueprints, tooling, etc.
Construction of Dipole Construction of Dipole
Tests Dipole Tests Dipole
Construction of Solenoid Construction of Solenoid
Tests Solenoid Tests Solenoid

Setup at FAIR Setup at FAIR

Assembly & commissioning Dipole Assembly & commissioning Dipole
Field mapping Dipole Field mapping Dipole

Assembly & commissioning Solenoid Assembly & commissioning Solenoid
Field mapping Solenoid Field mapping Solenoid

Slow control Slow control
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FAIR contract signed Funding in place? PANDA Hall
ready for occupancy?

Optimising fields & forces Optimising fields & forces

Decision on Dipole midplane iron plate Decision on Dipole midplane iron plate

Finalising design Finalising design

Techn. discussions with potential bidders Techn. discussions with potential bidders

Transport Dipole to Darmstadt Transport Dipole to Darmstadt

Transport Solenoid to Darmstadt Transport Solenoid to Darmstadt


	Sheet1

